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July 13, 1990 

Corporate Environmental Procter: 

General Ciecinc Con~,panv 

Enwatcscew Center West 

2 "5 Battery Street. 23rd Floor i CA 

Mr. Brad Ewy 
Department of Ecology 
Hazardous Waste Investigations 

and Cleanup Program 
MS PV-11, Woodland Square 
Olympia, Washington 98504-8711 
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Dear Brad: 

Enclosed is the monthly progress report for the Spokane site. 
This first report covers the time period from initiation of 
activities through June 30. Future progress reports will cover 
the preceding calendar month and be submitted within two weeks 
(usually by the 15th of the subsequent month). 

I have attempted to provide the report in the format you 
suggested during the telecon on July 13. If you have any 
suggestions for revisions in the format or content, please 
provide them to me and I will incorporate them in the next 
report. 

Very truly yours, 

Deborah A. Hankins, Ph.D. 
Manager - Remedial Projects 

Western US and Pacific Rim 
(415) 986-2354 

cc: R. Stenzel 
D. Morel1 
D. Ballbach 
D. Maxim 
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MONTHLY PROGRESS REPORT 
GE-SPOKANE PROJECT 

ACTIONS COMPLETED IN MAY AND JUNE: 

o Submitted revised Work Plans to WDOE incorporating 
agreed upon changes. 

o Obtained WDOE's consent to remove objections to 
issuance of demolition and grading permits by the 
City of Spokane. 

o Mobilized to the Site on June 4. 

o Moved M. Riley's personal property from southern 
portion of WWP property to the north end of WWP 
property. 

o Obtained Fact Sheet from WDOE community relations 
staff as a handout in response to any inquiries from 
the public or the media. 

o Held a briefing session at the site on June 20 for M. 
Riley and WWP personnel. 

o Held a meeting at the site on June 26 with BEI, 
Geosafe and WWP personnel to discuss details and 
schedule of the ISV Demonstration Test Program. 

o Collected concrete and asphalt core samples outside of 
Service Shop and North Warehouse. Submitted to 
Analytical Resources for PCB analysis. 

o Collected soil/fill samples beneath core holes; 
submitted samples for PCB analysis. 

o Dismantled Service Shop appurtenances and demolished 
Shop walls and roof. Uncontaminated debris taken to 
local landfill. 

o Excavated the large and small transformer oil tanks 
from beneath the former Service Shop floor. 

o Discovered new sump designated S8 east of former Shop 
building. 

o Discovered an apparent well beneath the Shop floor. 

o Discovered two small pits in the vicinity of the South 
Dry Well. 

o Conducted a site briefing and tour on June 28 for 
representatives of WDOE. 

o Phase III Investigation Final Report submitted to 
WDOE. 

o Site soil volume reduction test begun. 



II Problems Encountered/Potential Solutions 

o Working with M. Riley to achieve access to areas in, 
around, under his personal and real property. 
Scheduled weekly coordination meetings with Riley 
facilitate access. 

III Problems Resolved 

o Not applicable. 

IV Deliverables to WDOE/Dates 

o Revised RI Phase 4,5 and FS 1,2 Workplans - 5/17/90 

o Phase III Final Report - 6/22/90 

V Next Reporting Period Actions Scheduled 

July Actions 

o Complete Service Shop excavations and 
characterization of soils in excavations. 

o Start Dry Well characterization 

o Complete removal of North warehouse floor, remove 
sumps and characterize soils beneath sumps. 

o Complete offsite disposal of demolition soil and 
debris. 

VI Key Staffing Changes 

o None 


